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Harbormasters Report 
February 3, 2023 

 

Dear Marina Tenants: 

Happy soon to be Valentine’s Day! 

Please note that ALL Marina services (including the Fuel Dock) will be closed on February 20, 2023 in 
observance of Presidents day.  

After the January’s DMMA meeting there were a few questions brought up. We are including those into 
this report as we feel they may be similar questions or concerns from many of our other tenants. Some 
questions have also been included in the Tenant Q & A document on the Marinas website. If you have 
not had a chance to look at some of those Q&A’s please feel free to do so. That webpage is also the 
avenue in place to review redevelopment information as well as where you can ask questions or voice 
concerns at any time, no need to wait for meetings. Master plan related questions can be emailed to: 
marinamasterplan@desmoineswa.gov. 

Questions Received: 

Parking Gates: When will the parking gates become operational? 

There have been several issues with getting this system back online. Mostly having to do with parts 
acquisition. However, we had a meeting with the City Manager to discuss this, regarding 
replace/repair/or proceed in some other direction. At this time, I have requested a quote from the 
parking vendor to do a site visit and look at all the issues;  

Bluetooth Access: Will there be cell phone/blue tooth access process for tenants on their dock? Will this 
also be applicable to the parking gate access? 

We apologize if there was confusion of this not being an option. This is currently an option. Tenants who 
wish to have this access are free to contact the Marina office. Tenants can find that information on our 
Rates and Tariffs. This was originally updated and posted in the August 2022 update of the Rates & 
Tariffs document, however, with the 2023 rate changes; you will now find the most up-to-date version.  

Our current systems for the parking access, and dock gates are two completely separate systems so we 
are unable to combine the Bluetooth access between the two systems. 

Notice to L,M,N Waitlist Customers: Please confirm that Marina staff issued a formal notice to all on the 
waitlist for L, M and N docks advising that covered moorage will be removed from these docks as part of 
the dock replacement plan. Please provide a copy of this standard notice. 

Tenants on the described waitlist were notified of the dock replacement project. We did not do a 
standard letter but specifically reached out to each individual waitlist customers by phone and email in 
the fall of 2022. Most elected to remain on the respective list(s) while others requested to be removed. 
We continue this personal notification and dialog today for any new individual(s) wishing to be placed 
on one or more of these waitlist 

https://www.desmoinesmarina.com/uploads/7/2/2/4/72248139/dmmmp_qanda_round_4_final_posted_02.02.2023.pdf
https://www.desmoinesmarina.com/marina-master-plan--project-updates.html
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Dock Replacement Update: With Moffett-Nichol work reaching a 95% design submittal at the end of 
January, DMMA would like an update briefing at the February meeting. We recognize the schedule of 
milestones are subject to change, but it would be helpful for tenants to understand the planning 
milestones through 2023 and to the fish window in 2024.  

The following is an updated timeline provided by M&N on 01/17/2023. Please note, the timelines are 
subject to change without notice due to permitting process, material and product availability, supply 
chain issues, scheduling, etc.  

 95% Drawings and Specs submit: 1/30/2023  

 Assume City Permit review at 95 %: 1/30 – 2/14/2023  
Note: 6-months± pause/buffer in design/bid package development waiting on permits.  

 Final Contract Documents submit: 6/23/23  

 City Review: 4 weeks 7/21/23  

 Advertise: 6 Weeks 7/31/23 - 9/11/23  
Note: This anticipates potentially advertising prior to receipt of final permit  

 Award: 2 weeks 9/25/23  
Note: This anticipates award shortly after receipt of final permit  

 Materials and products acquisition and fabrication: 12 months±  
Note: Material and product availability, supply chain issues, labor and cost uncertainty may 
continue to be significant concerns and affect project construction scheduling.  

 In-water construction/installation 2024/25 fish window: 9/16/24 – 2/15/25. 
 

Marina Office Hours:  There was some confusion on whether the Marina Office is open for public access 
and to what schedule. Since the City has lifted Covid restrictions, will the Marina Office return to regular 
hours? Please confirm. 

Marina office staff have remained available and on site during normal office hours 8:30am-4:30pm 
(closed between noon and 1pm daily) since the onset of the Coronavirus in 2020. Customers were only 
not permitted inside the building. In 2022, when City Hall adopted their new limited in person hours, the 
Marina mimicked this schedule and we continue to operate on that schedule for in person operating 
hours until directed otherwise. Those hours remain Tuesday – Thursday 9:00am-4:00pm. With that said, 
as noted previously, office staff remain on site and are able to assist customers during the normal 
operating hours of Monday – Friday 8:30-4:30 (closed between noon and 1pm).  

At this time, we are unaware of any tenant or customer requests, issues, or concerns that have not been 
able to be addressed with any of the schedules that have been in place as office staff have been for the 
most part available and on-site since early 2020. However, if a tenant has or knows of any request that 
was unable to be addressed, we would love to know so that we can be sure to address it ASAP 
(marinaoffice@desmoineswa.gov).  

Office Contact Information remains to be: 

Phone: 206-824-5700 (the office continues to see high call volumes, be sure to leave a voicemail if your call is 

missed) 

Email: marinainfo@desmoineswa.gov   

Location of Green Buoy at Marina Entrance: The green buoy at the entrance to the Marina appears to be 
moving around.  Can the Marina confirm its anchor setting and line length are correctly set to maintain 
stability with its location? 

mailto:marinaoffice@desmoineswa.gov
mailto:marinainfo@desmoineswa.gov
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We moved the buoy to a bit more of a 45 degree from the corner of the pier, which has improved 
conflicts between boaters and Pier fishermen. The line is a little longer to try and help with higher tides 
we now experience, and to help with “line strain” during storms. (For those who might not be aware, it 
has broken loose twice now). 

Rodent Control: A tenant found a rat on his boat (see New Business item above). In remedying that 
situation, he also found the Marina’s rodent bait boxes near his slip were empty. Please provide an 
explanation of the Marina rodent control process, how the staff inspects/maintains bait boxes and any 
other methods of control being used. 

The Marina does not put poison out for no reason; we try to be good stewards of our waters as there 
are many marine waterfowl and other marine wildlife that could be harmed if poison was just put out, 
(including pets that come with families). We only put poison in areas when we are notified of a problem, 
or if staff see’s signs. To date, the office has not received notification from any tenant regarding a rodent 
concern however, we do continue to encourage tenants to notify us if they are experiencing such issues 
by calling or emailing the Marina (206-824-5700 | marinainfo@desmoineswa.gov). We appreciate 
everyone’s help in reducing the rodent population by keeping crab and shrimp bait boxes and other 
forms of food cleaned up.   

Other Marina Updates 

The North Lot and Bulkhead Project: This project is buttoning up. It is scheduled for a complete opening 
before the end of February. 

2021 Mitigation for the Entrance Channel Dredging: Unfortunately, we were unable to get this work 
out to bid in time for the February 15, 2023 fish window. We are working hard to request bids for the 
second fish window, which begins in August of this year. Mitigation is a requirement for the dredging 
that was performed; we will also be removing old and dangerous creosote pile throughout the Marina 
and install new galvanized pile to meet this requirement.   

Tenant Restroom: As noted in an earlier report, we have two bids for design work on the Tenant 
restroom. As you know, for continuity, we were hoping to do some changes to the new North restroom 
design (as we already have that design). Both firms have returned extremely high design and projected 
construction costs. We are continuing to work on this, along with seeking additional alternatives.  

Dock Replacement: Moffett & Nichols continues to work on the waterside development. On January 30, 
2023 we received the 95% design, City and Marina staff are currently reviewing. As a reminder, any in 
water work for phase 1 (L, M, N dock rebuild configured into all open moorage) will be at the earliest, 
August 2024 - February 2025. However, this timeline is subject to change pending permitting and 
material acquisition. 

Guest Moorage Electrical Upgrade: We continue our guest dock electrical upgrades. So far, staff has 
completed the far north dock (Ranger Dock) with all new electrical boxes and 30/50 AMP services. We 
will continue working through the remainder guest docks over the next few months.  

Marina Master Plan: This document remains in development as we continue to gather information. We 
hope to learn more about City of Des Moines plans for the upland development, and from that gather 
important information that should be incorporated into this plan. Please remember you can always go 
to the Marinas website where the Draft Master Plan has been posted since the fall of 2021. You will also 
find all the associated studies that have been involved in the creation of that plan (Marina Master Plan 
and Project Updates). 

mailto:marinainfo@desmoineswa.gov
https://www.desmoinesmarina.com/uploads/7/2/2/4/72248139/2021_draft_marina_master_plan_update.pdf
https://www.desmoinesmarina.com/marina-master-plan--project-updates.html
https://www.desmoinesmarina.com/marina-master-plan--project-updates.html
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We continue to encourage all our tenants to send questions and comments about Marina 
Redevelopment and other Marina questions, comments or concerns to 
marinamasterplan@desmoineswa.gov. As noted earlier, we have updated our Tenant Q&A document 
with a couple of the above questions related to the Master Plan. To review old questions feel free to 
check it out.  

Helpful Links and Information: As a reminder, we publish Marina information on our website. Below are 
some direct links to some of the more popular topics.   

Moorage Rates 

Harbormaster Reports 

Letters to Tenants 

Marina Master Plan and Project Updates 

Fuel Prices 

Moorage Information (Including location of Rules & Regulations and Rates & Tariffs) 

City of Des Moines Municipal Code: Harbor Code is Chapter 15 
 

Again, thank you all, 

Scott Wilkins  

Harbormaster 

mailto:marinamasterplan@desmoineswa.gov
https://www.desmoinesmarina.com/moorage-rates.html
https://www.desmoinesmarina.com/harbormasters-reports.html
https://www.desmoinesmarina.com/notices-to-tenants.html
https://www.desmoinesmarina.com/marina-master-plan--project-updates.html
https://www.desmoinesmarina.com/fuelprices.html
https://www.desmoinesmarina.com/moorage.html
https://www.codepublishing.com/WA/DesMoines/#!/DesMoines15/DesMoines1504.html

